COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2014

ESTI MATE SUMVARY 14: 38: 41
CONTI D C16439 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 16439- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 193.5 DAYS TI VE ALLOW 223 WORK DAYS
SH 9 COYNE VALLEY TO AGAPE CHURCH PERCENT TI ME: 86. 77 ORI G TI VE ALLOW 200 WORK DAYS
PRQJECT NO. STA 0091- 035
SH 9 COYNE VALLEY TO AGAPE CHURCH
NAVE OF RQAD: 009C
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 23/ 2014 DATE TI ME STARTED 04/ 24/ 2013
14802 W 44t h AVENUE DATE LET 03/ 28/ 2013 DATE WORK BEGAN
DATE AWARDED 04/11/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 24/ 2013 DATE ACCEPTED
GOLDEN CO 80403 DATE NOTI CE TO PROCEED 04/ 24/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,018, 970.05 PARTI Cl PATING $ 6,398, 851. 35 $ 1,012, 508. 47
AWARD PROJECT AM: $ 8,358, 689. 34 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 70. 95% TOTAL EARNI NGS 6, 398, 851. 35 1,012, 508. 47
FUNDS AVAI LABLE: $  2,620,118.70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 398, 851. 35 1,012, 508. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE -125, 380. 34 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,273,471.01 1,012, 508. 47
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,273,471.01 1,012, 508. 47
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,012, 508. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16439

PCN: 16439-BI D

PRQJECT: STA 0091- 035

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00033

Renoval of Pipe

0015 202-00035

*Renoval of Pipe

0020 202-00190

0025 202-00203

Renoval of Curb and Cutter

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00425

*Renoval of Bridge Railing

0045 202-00700

*Renoval of Light Standard

0050 202-00805

0055 202-00810 *Renoval of G ound Sign

Renoval of Concrete Median Cover

*Renoval of Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
41, 201. 09000
14. 000
EACH
836. 38000
230. 000
LF
18. 82000
Mat eri al 1, 631. 000
SY
9. 55000
3,373. 000
LF
4. 24000
114, 791. 000
SY
1.61000
26, 024. 000
SF
2.06000
80. 000
LF
20. 23000
15. 000
EACH
343. 31000
1. 000
EACH
2, 704. 85000
102. 000
EACH

52. 53000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 000
0. 900

13. 000
1. 000
14. 000

112. 000
0. 000
112. 000

868. 000
0. 000
868. 000

2,926. 000
0. 000
2,926. 000

93, 123. 220
2,021. 000
95, 144. 220

26, 024. 000
0. 000
26, 024. 000

80. 000
0. 000
80. 000

15. 000
0. 000
15. 000

=

000
0. 000

[y

. 000

55. 000
6. 000
61. 000

Page 2
ESTI MATE RUN 09/ 05/ 2014

14: 38: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
37, 080. 98
836. 38
11, 709. 32
0. 00
2,107. 84
0. 00
8, 289. 40
0. 00
12, 406. 24
3,253. 81
153, 182. 19
0. 00
53, 609. 44
0. 00
1, 618. 40
0. 00
5, 149. 65
0. 00
2,704. 85
315. 18
3,204. 33



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 16. 000 1. 000
EACH 0. 000 0. 00
52. 53000 1. 000 52.53
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
8, 322. 62000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 772.000 772.000
LF 0. 000 0. 00
3.23000 772.000 2,493.56
0075 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
147. 73000 8. 000 1,181.84
0080 203- 00060 *Enbankment Material (Conplete In Place) 50, 753. 000 45, 937. 680
CY 0. 000 0. 00
11. 46000 45, 937. 680 526, 445. 81
0085 203-01100 Proof Rolling 40. 000 20. 000
HOUR 3. 500 343. 84
98. 24000 23.500 2,308. 64
0090 203-01500 Bl adi ng 181. 500 181. 500
HOUR 0. 000 0. 00
125. 24000 181. 500 22,731.06
0095 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
103. 64000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 40. 000 27.000
HOUR 6. 000 1, 010. 64
168. 44000 33. 000 5,558. 52
0105 203-01597 *Pot hol i ng 40. 000 31. 500
HOUR 0. 000 0. 00
187. 26000 31.500 5, 898. 69
0110 206- 00000 *Structure Excavation 1, 283. 900 791. 000
CY 0. 000 0. 00
11. 78000 791. 000 9,317.98



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14: 38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00205 Topsoi | 820. 000 0. 000
cY 0. 000 0. 00
31. 28000 0. 000 0.00
0120 208-00002 *Erosion Log (12 Inch) 2, 000. 000 830. 000
LF 100. 000 314. 00
3. 14000 930. 000 2,920. 20
0125 208-00009 *Erosi on Log (20 Inch) 1, 000. 000 250. 000
LF 0. 000 0. 00
5.26000 250. 000 1, 315. 00
0130 208-00034 *&avel Bag 1, 608. 000 1, 590. 000
LF 18. 000 76.50
4. 25000 1, 608. 000 6, 834. 00
0135 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
1, 060. 93000 2.000 2,121.86
0140 208- 00051 *StormDrain Inlet Protection (Type 1) 500. 000 188. 000
LF 0. 000 0. 00
4. 25000 188. 000 799. 00
0145 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 545. 04000 0. 000 0. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 16. 000
HOUR 0. 000 0. 00
56. 65000 16. 000 906. 40
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 1. 000
HOUR 0. 000 0. 00
77.25000 1. 000 77.25
0160 208-00106 *Sweepi ng (Sedi ment Renoval ) 200. 000 84. 500
HOUR 0. 000 0. 00
150. 00000 84. 500 12, 675. 00
0165 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 8. 000 181. 28

22. 66000 8. 000 181. 28



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00206 *Erosi on Control Supervisor 250. 000 191. 000
DAY 20. 000 4,120. 20
206. 01000 211. 000 43, 468. 11
0175 210-00001 Reset Structure 5. 000 1. 000
EACH 0. 000 0. 00
515. 01000 1. 000 515.01
0180 210-00010 *Reset Mail box Structure 7.000 0. 000
EACH 0. 000 0. 00
157. 59000 0. 000 0. 00
0185 210-00015 Reset End Section 1. 000 1. 000
EACH 0. 000 0. 00
515. 01000 1. 000 515.01
0190 210-00050  *Reset Fire Hydrant 3.000 3.000
EACH 0. 000 0. 00
2, 389. 66000 3. 000 7,168. 98
0195 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 2.000 1. 000
EACH 0. 000 0. 00
1, 144. 36000 1. 000 1, 144. 36
0200 210-00815 *Reset Sign Panel 12. 000 0. 000
EACH 4.000 315. 20
78. 80000 4.000 315. 20
0205 210-00827 *Reset Pull Box 11. 000 2.000
EACH 0. 000 0. 00
832. 26000 2.000 1, 664. 52
0210 210-01000 Reset Fence 1, 537. 000 1, 054. 000
LF 0. 000 0. 00
1. 55000 1, 054. 000 1,633.70
0215 210-01011 Reset Gate 4. 000 3. 000
EACH 0. 000 0. 00
412. 01000 3. 000 1, 236. 03
0220 210-01130 *Reset CGuardrail Type 3 263. 000 0. 000
LF 263. 000 1, 859.41
7.07000 263. 000 1, 859.41



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0012 14:38: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 04000 *Adj ust Structure 1. 000 1.000
EACH 0. 000 0. 00
4, 197. 36000 1. 000 4,197. 36
0230 210- 04010 *Adj ust Manhol e 17. 000 3.500
EACH 0. 000 0. 00
1, 030. 03000 3. 500 3,605.11
0235 210- 04050 *Adj ust Val ve Box 8. 000 4.000
EACH 0. 000 0. 00
824. 02000 4.000 3, 296. 08
0240 212-00006 *Seedi ng (Native) 16. 000 9. 600
ACRE 0. 000 0. 00
690. 94000 9. 600 6, 633. 02
0245 212- 00022 *Seedi ng (Riparian) 0. 200 0. 100
ACRE 0. 000 0. 00
2, 657. 47000 0. 100 265. 75
0250 212-00032 *Soi | Conditioning 16. 000 9. 600
ACRE 0. 000 0. 00
2, 657. 47000 9. 600 25,511. 71
0255 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
425. 20000 0. 000 0.00
0260 213-00012 *Spray-on Mul ch Bl anket 16. 000 9. 600
ACRE 0. 000 0. 00
2,923. 22000 9. 600 28, 062. 91
0265 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
2.13000 0. 000 0.00
0270 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 720. 46000 0. 000 0.00
0275 213-00700 Landscape Boul der 5. 000 5. 000
EACH 0. 000 0. 00
446. 52000 5. 000 2,232.60



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 213-00705 Landscape Boul der (Special) 11. 000 0. 000
EACH 0. 000 0. 00
709. 17000 0. 000 0. 00
0285 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
13, 395. 50000 0. 000 0. 00
0290 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 45. 000 0. 000
EACH 0. 000 0. 00
37.56000 0. 000 0. 00
0295 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 4.000 0. 000
EACH 0. 000 0. 00
457. 02000 0. 000 0. 00
0300 214- 00905 *Perennials (2.25 Inch Pot) 420. 000 0. 000
EACH 0. 000 0. 00
7.09000 0. 000 0. 00
0305 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 18, 000. 000 0. 000
d ass
SY 0. 000 0. 00
2.39000 0. 000 0. 00
0310 304- 06007 *Aggregat e Base Course (C ass 6) 18, 478. 000 12, 537. 000
CY 0. 000 0. 00
19. 73000 12, 537. 000 247,355.01
0315 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 451. 000 90. 140
TON 0. 000 0. 00
90. 00000 90. 140 8,112. 60
0320 403-33721  *Hot M x Asphalt (Grading S) (75) (PG 58-28) 23, 669. 000 15, 461. 660
TON 5,674.120 351,511.73
61. 95000 21,135. 780 1, 309, 361. 57
0325 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 15, 256. 000 2,588. 700
TON 7,178. 310 546, 987. 22
76. 20000 9, 767. 010 744, 246. 16
0326 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght 0. 000 - 140. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -140. 000 -140. 00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 411-10253 Enul si fied Asphalt (CSS-1H 8, 435. 000 4, 660. 000
GAL 3, 775. 000 13, 627.75
3. 61000 8, 435. 000 30, 450. 35
0335 503-00036 *Drilled Caisson (36 Inch) 30. 000 30. 000
LF 0. 000 0. 00
338. 11000 30. 000 10, 143. 30
0340 503-00054 *Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
473. 35000 42. 000 19, 880. 70
0345 506- 00209 *Riprap (9 Inch) 61. 000 61. 000
CY 0. 000 0. 00
211.16000 61. 000 12, 880.76
0350 506-00218 *Riprap (18 Inch) 185. 000 185. 000
CY 0. 000 0. 00
144. 20000 185. 000 26,677.00
0355 506-00418  *Soil Riprap (18 Inch) 75. 000 0. 000
CY 0. 000 0. 00
206. 01000 0. 000 0. 00
0360 507- 00000 Concrete Slope and Ditch Paving 5. 400 3. 400
CY 0. 000 0. 00
424. 37000 3. 400 1,442. 86
0365 508- 00520 *Insul ation Material (2 Inch) 1, 504. 000 736. 000
SF 0. 000 0. 00
2.32000 736. 000 1,707.52
0370 601-01000 Concrete Cass B 11. 000 1. 000
CY 0. 000 0. 00
321. 88000 1. 000 321. 88
0375 601-05016 *Concrete Cass P 84. 000 39. 000
CY 0. 000 0. 00
242. 06000 39. 000 9, 440. 34
0380 603-01180 *18 Inch Reinforced Concrete Pipe 2, 314. 000 1, 610. 000
LF 0. 000 0. 00
41. 82000 1, 610. 000 67, 330. 20



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 603-01210 *21 Inch Reinforced Concrete Pipe 176. 000 176. 000
LF 0. 000 0. 00
50. 18000 176. 000 8, 831. 68
0390 603-01240 *24 Inch Reinforced Concrete Pipe 672. 000 653. 000
LF 0. 000 0. 00
65. 34000 653. 000 42, 667. 02
0395 603-01300 *30 Inch Reinforced Concrete Pipe 16. 000 16. 000
LF 0. 000 0. 00
235. 23000 16. 000 3, 763. 68
0400 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 136. 000
LF 0. 000 0. 00
73. 71000 136. 000 10, 024. 56
0405 603- 05018 *18 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0. 00
752. 74000 2.000 1, 505. 48
0410 603- 05021 *21 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
940. 93000 0. 000 0. 00
0415 603- 05024 *24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
967. 07000 6. 000 5, 802. 42
0420 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 5. 000 5. 000
EACH 0. 000 0. 00
747.52000 5. 000 3,737.60
0425 603-10120 *12 Inch Corrugated Steel Pipe 49. 330 49. 330
LF 0. 000 0. 00
50. 18000 49. 330 2,475. 38
0430 603-10180 *18 Inch Corrugated Steel Pipe 156. 000 133. 000
LF 0. 000 0. 00
50. 18000 133. 000 6,673. 94
0435 603-30018 *18 Inch Steel End Section 4. 000 3. 000
EACH 0. 000 0. 00
329. 33000 3. 000 987. 99



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 604- 00305 *Inlet Type C (5 Foot) 5. 000 4.000
EACH 0. 000 0. 00
2, 718. 24000 4.000 10, 872. 96
0445 604- 00350 *Inlet Type C (Special) 1. 000 1.000
EACH 0. 000 0. 00
5, 452. 17000 1.000 5,452. 17
0450 604-19105 *Inlet Type R L 5 (5 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
3, 366. 44000 3. 000 10, 099. 32
0455 604-19110 *Inlet Type R L 5 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 904. 86000 3. 000 11,714.58
0460 604- 19205 *Inlet Type R L 10 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 765. 81000 3. 000 17,297. 43
0465 604- 19405 *Inlet Type R Special (5 Foot) 12. 000 8. 000
EACH 0. 000 0. 00
3, 847. 36000 8. 000 30, 778. 88
0470 604-19410 *Inlet Type R Special (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
4, 966. 02000 7.000 34,762. 14
0475 604- 30005 *Manhol e Sl ab Base (5 Foot) 2. 000 1.000
EACH 0. 000 0. 00
2,090. 96000 1.000 2,090. 96
0480 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 613. 000 613. 000
LF 0. 000 0. 00
21. 85000 613. 000 13, 394. 05
0485 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
728. 23000 2. 000 1, 456. 46
0490 606-01370 *Transition Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 310. 81000 2.000 2,621. 62



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0012 14: 38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
780. 25000 2.000 1, 560. 50
0500 606-02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 695. 73000 2.000 3,391. 46
0505 607-11525 Fence (Pl astic) 1, 250. 000 775.000
LF 0. 000 0. 00
2. 06000 775. 000 1, 596. 50
0510 608-00000 *Concrete Sidewal k 438. 000 82. 400
SY 0. 000 0. 00
23.87000 82. 400 1, 966. 89
0515 608-00010 *Concrete Curb Ranp 50. 000 28. 600
SY 0. 000 0. 00
39. 68000 28. 600 1,134.85
0516 900- 00006 Added Item (Dol lar)/ Concrete Price Reductions 0. 000 0. 000
DOL -524. 460 -524. 46
1. 00000 -524. 460 -524. 46
0520 608- 00015 *Det ect abl e War ni ngs 164. 000 104. 000
SF 0. 000 0. 00
42. 44000 104. 000 4,413.76
0525 608-01010 Bi t um nous Curb Ranp 12. 000 0. 000
TON 0. 000 0. 00
154. 50000 0. 000 0. 00
0530 609-20010 *Curb Type 2 (Section B) 277.000 124. 000
LF 0. 000 0. 00
18. 83000 124. 000 2,334.92
0535 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 379. 000 220. 000
LF 0. 000 0. 00
12. 73000 220. 000 2, 800. 60
0540 609-21011 *Curb and CQutter Type 2 (Section I-M 27,580. 000 12, 610. 000
LF 0. 000 0. 00

9. 81000 12, 610. 000 123,704. 10



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0012 14: 38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0541 900- 00006 Added Item (Dol lar)/ Price Reduction Curb & Gutter Type 0. 000 -1, 200. 740
2
DOL 0. 000 0. 00
1. 00000 -1, 200. 740 -1, 200. 74
0545 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 906. 000 1, 157. 000
LF 0. 000 0. 00
15. 28000 1, 157. 000 17,678. 96
0550 609-21021 *Qurb and Gutter Type 2 (Section II1-M 969. 000 840. 000
LF 0. 000 0. 00
15. 54000 840. 000 13, 053. 60
0555 609-21900 *CQurb and Gutter Type 2 (Special) 364. 000 154. 000
LF 0. 000 0. 00
24. 40000 154. 000 3, 757.60
0560 609-60011 *Qurb Type 6 (Section M 80. 000 40. 000
LF 0. 000 0. 00
12. 73000 40. 000 509. 20
0565 610- 00030 *Medi an Cover Material (Concrete) 37, 412. 000 318. 000
SF 443. 000 2,210.57
4. 99000 761. 000 3,797.39
0570 612-00001 *Del i neator (Type I) 267. 000 44.000
EACH 0. 000 0. 00
25. 22000 44.000 1, 109. 68
0575 612-00002 *Del i neator (Type I1) 183. 000 30. 000
EACH 0. 000 0. 00
26. 27000 30. 000 788. 10
0580 612-00003  *Delineator (Type II1) 71. 000 6. 000
EACH 0. 000 0. 00
27.32000 6. 000 163. 92
0585 613-00200 *2 Inch Electrical Conduit 1, 890. 000 1,767. 000
LF -1, 085. 000 -12,412. 40
11. 44000 682. 000 7,802.08
0590 613- 00206 *2 Inch BElectrical Conduit (Bored) 160. 000 95. 000
LF 0. 000 0. 00

48. 90000 95. 000 4, 645. 50



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO. 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 613- 00300 *3 Inch Electrical Conduit 595. 000 212. 000
LF 205. 000 2, 558. 40
12. 48000 417.000 5,204. 16
0600 613- 00400 *4 Inch Electrical Conduit 868. 000 796. 000
LF 0. 000 0.00
8. 84000 796. 000 7,036. 64
0605 613-01200 *2 Inch Electrical Conduit (Plastic) 2,909. 000 402. 000
LF 2, 209. 000 45, 969. 29
20. 81000 2,611. 000 54,334.91
0610 613-07000 *Pul | Box (Special) 4. 000 4.000
EACH 0. 000 0.00
343. 31000 4.000 1,373.24
0615 613-07034 *Pul | Box (24"x36"x18") 6. 000 2. 000
EACH 0. 000 0.00
1, 924. 61000 2. 000 3, 849. 22
0620 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
6, 293. 98000 0. 000 0. 00
0625 613-13000 *Lumi naire (LED) 22.000 0. 000
EACH 0. 000 0.00
1, 388. 84000 0. 000 0. 00
0630 613-32400 *Light Standard Steel (40 Foot) 2. 000 0. 000
EACH 0. 000 0.00
2,444.77000 0. 000 0. 00
0635 613-34300 *Light Standard Metal (30 Foot) 16. 000 0. 000
EACH 0. 000 0.00
1, 966. 22000 0. 000 0. 00
0640 613-40010 *Li ght Standard Foundati on 18. 000 3. 000
EACH 0. 000 0.00
1, 508. 47000 3. 000 4,525. 41
0645 613-50105 *Lighting Control Center (Pedestal Only) 2.000 1. 000
EACH 0. 000 0.00
4,993. 57000 1.000 4,993. 57



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 614-00011 *Sign Panel (Qass I) 526. 000 54. 000
SF 0. 000 0. 00
16. 81000 54. 000 907. 74
0655 614-00012 *Sign Panel (Cass I1) 594. 000 52. 000
SF 0. 000 0. 00
23.11000 52. 000 1,201.72
0660 614-01512 *Steel Sign Support (2-1nch Round)(Post) 572. 000 73. 000
LF 0. 000 0. 00
6. 30000 73. 000 459. 90
0665 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 57. 000 7.000
EACH 0. 000 0. 00
42. 03000 7.000 294.21
0670 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 585. 000 75. 000
LF 0. 000 0. 00
12. 61000 75. 000 945. 75
0675 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 7.000
EACH 0. 000 0. 00
189. 11000 7.000 1,323.77
0680 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
655. 41000 0. 000 0. 00
0685 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
910. 29000 0. 000 0. 00
0690 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 248. 39000 0. 000 0. 00
0695 614- 72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 196. 38000 0. 000 0. 00
0700 614-72871 *Loop Detector Wre (Prefab) Special 2, 200. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00



CONTI D: C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO. 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 614-72875 *Loop Detector Wre 5, 650. 000 0. 000
LF 0. 000 0. 00
3.12000 0. 000 0.00
0710 614-73005 *Piezo (Electric) (Cass Il) 4. 000 0. 000
EACH 0. 000 0. 00
2, 184. 69000 0. 000 0.00
0715 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
2, 060. 05000 2. 000 4,120.10
0720 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arn) 1. 000 0. 000
EACH 1.000 15, 240. 80
15, 240. 80000 1.000 15, 240. 80
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 604. 91000 0. 000 0.00
0730 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 1. 000 27, 256. 58
27, 256. 58000 1.000 27, 256. 58
0735 614-86245 *Controller (Type 170E) 1. 000 0. 000
EACH 0. 000 0. 00
21, 014. 61000 0. 000 0.00
0740 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 584. 000 584. 000
LF 0. 000 0. 00
39. 53000 584. 000 23, 085. 52
0745 615- 00050 Enbanknent Protector Type 5 3. 000 1. 000
EACH 0. 000 0. 00
1, 545. 04000 1.000 1,545. 04
0750 619- 00007 *Connect To Existing Waterline 2.000 1. 000
EACH 0. 000 0. 00
1, 503. 84000 1.000 1,503. 84
0755 619- 06080 *8 Inch Ductile lron Pipe 189. 000 86. 000
LF 0. 000 0. 00
136. 99000 86. 000 11,781. 14



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 16439- BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 619- 06090 *8 Inch Ductile lIron Pipe (Fittings) 7.000 6. 000
EACH 0. 000 0. 00
463. 51000 6. 000 2,781.06
0765 619-06100 *10 Inch Ductile Iron Pipe 10. 000 0. 000
LF 0. 000 0. 00
473. 81000 0. 000 0. 00
0770 619-40060 *3/ 4 I nch Copper Pipe 16. 000 0. 000
LF 0. 000 0. 00
98. 88000 0. 000 0. 00
0775 619- 75064 *8 Inch Gate Val ve 2.000 1. 000
EACH 0. 000 0. 00
1, 725. 30000 1. 000 1,725.30
0780 619-78048 *6 Inch Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
7,004. 18000 1. 000 7,004. 18
0785 621-00450 Det our Pavenent 2,232.000 2,085. 000
SY 0. 000 0. 00
20. 38000 2,085. 000 42,492. 30
0790 625- 00000 *Construction Surveying 1. 000 0.651
LS 0. 249 16, 670. 99
66, 951. 77000 0. 900 60, 256. 59
0795 625- 00001 *Construction Surveying (Hourly) 100. 000 21. 000
HOUR 0. 000 0. 00
128. 75000 21.000 2,703.75
0800 626- 00000 *Mobi | i zat i on 1. 000 0. 945
LS 0. 000 0. 00
800, 000. 00000 0. 945 756, 000. 00
0805 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 300 3,708. 10
12, 360. 33000 0. 800 9, 888. 26
0810 627-00005 *Epoxy Pavenent Mar ki ng 779. 000 279. 000
GAL 0. 000 0. 00
99. 32000 279. 000 27,710. 28



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0815 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 060. 000 630. 500
GAL 0. 000 0. 00
31. 36000 630. 500 19,772. 48
0820 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 902. 000 0. 000
SF 0. 000 0. 00
13. 59000 0. 000 0. 00
0825 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 2, 302. 000 100. 000
Li ne
) SF 0. 000 0. 00
10. 45000 100. 000 1, 045. 00
0830 630-00000  *Fl aggi ng 6, 000. 000 4,313.750
HOUR 741.750 17,008. 33
22.93000 5, 055. 500 115, 922. 62
0835 630- 00007 *Traffic Control Inspection 125. 000 115. 000
DAY 7.000 946. 33
135. 19000 122. 000 16, 493. 18
0840 630-00012 *Traffic Control Managenent 232. 000 177.000
DAY 21. 000 10, 106. 88
481. 28000 198. 000 95, 293. 44
0845 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 7.000
EACH 0. 000 0. 00
108. 15000 7.000 757.05
0850 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000 25.500
EACH 0. 000 0. 00
21. 63000 25. 500 551. 57
0855 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 38. 000
EACH 0. 000 0. 00
32. 45000 38. 000 1,233.10
0860 630-80343  *Construction Traffic Sign (Panel Size O 12. 000 2.000
EACH 0. 000 0. 00
37. 85000 2.000 75.70
0865 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
29, 742. 04000 1. 000 29,742.04



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 16439- BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0870 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
2,974.20000 1. 000 2,974.20
0875 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 250. 000
EACH 0. 000 0. 00
32. 45000 250. 000 8,112.50
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 0. 000 0. 00
27. 04000 25. 000 676. 00
0885 630-80370 Concrete Barrier (Tenporary) 1, 656. 000 828. 000
LF 0. 000 0. 00
27.30000 828. 000 22,604. 40
0890 630- 80380 *Traffic Cone 300. 000 100. 000
EACH 0. 000 0. 00
8.11000 100. 000 811. 00
0895 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 568. 22000 1. 000 1, 568. 22
0900 630-85010 *| npact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
4,326. 11000 1. 000 4,326. 11
0905 700- 70010 F/ A M nor Contract Revisions 28, 455. 330 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 -4,430. 510
F A - 6, 380. 850 -6, 380. 85
1. 00000 -10, 811. 360 -10, 811. 36
0920 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16439 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0925 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 96, 811. 690
FA 71,121. 420 71,121. 42
1. 00000 167, 933. 110 167,933. 11
0930 700-70023 F/ A On- The-Job Trai nee 2,092. 000 1, 598. 000
FA 494. 000 494. 00
1. 00000 2,092. 000 2,092. 00
0935 700- 70025 F/' A Quality Incentive Paynent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700- 70035 F/ A UTILITIES 10, 000. 000 0. 000
FA 2,111. 400 2,111. 40
1. 00000 2,111. 400 2,111. 40
0945 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 900- 00004 Added Item (Cubic Yard)/ Structure Backfill (dass 1) 1, 398. 000 1, 210. 000
CY 0. 000 0. 00
21. 65000 1, 210. 000 26, 196. 50
1080 626- 00000 Mobi | i zati on CMO #06 Structures 1. 000 0. 945
LS 0. 000 0. 00
20, 456. 52000 0. 945 19, 331.41
1085 203-00100  Mick Excav 4, 760. 000 4,760. 000
CY 0. 000 0. 00
19. 50000 4, 760. 000 92, 820. 00
1090 203-00060  Emb Matl (CIP) 2, 574. 000 2, 574. 000
CY 0. 000 0. 00
11. 46000 2,574.000 29, 498. 04
1095 420-00132 Ceotextile (Separator) (CL 1) 667. 000 667. 000
SY 0. 000 0. 00
6. 90000 667. 000 4,602. 30
1100 202-00495 Rem Port Present Str 1. 000 1. 000
LS 0. 000 0. 00
5, 296. 56000 1. 000 5,296. 56



CONTI D C16439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0012 14: 38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 613-00408 4 In El ec Cond (Bored) 120. 000 0. 000
LF 0. 000 0. 00
50. 65000 0. 000 0. 00
1110 626-00100  Mobilization (w o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
2, 675. 00000 0. 000 0. 00
1115 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,530. 00000 0. 000 0. 00
1120 626-00100  Mobilization (w o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
2,427.00000 0. 000 0. 00
1125 900- 00006 Added Item (Dol lar)/ Project Lien QED Denver 0. 000 0. 000
DOL -111, 761. 980 -111,761. 98
1. 00000 -111, 761. 980 -111, 761. 98

CAT 0200 CURRENT AMI $ 8,177,429.94$% 1,009, 076.54$ 5,569, 722. 68
CAT NOO300 F-12-BW

0950 202- 00002 *Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
13, 040. 72000 1. 000 13, 040.72
0955 206- 00000 *Structure Excavation 268. 000 268. 000
CcY 0. 000 0. 00
11. 78000 268. 000 3,157. 04
0960 206-00065 Structure Backfill (FlowFill) 147. 000 147. 000
CcY 0. 000 0. 00
74. 00000 147. 000 10, 878. 00
0965 206-00100 *Structure Backfill (O ass 1) 623. 000 623. 000
CcY 0. 000 0. 00
25. 00000 623. 000 15, 575. 00
0970 206-00200 *Structure Backfill (O ass 2) 165. 000 165. 000
CcY 0. 000 0. 00

8. 00000 165. 000 1, 320. 00
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PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQIECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 F-12-BW
0975 206- 00360 *Mechani cal Rei nforcenent of Soil 623. 000 623. 000
CY 0. 000 0. 00
17. 00000 623. 000 10, 591. 00
0980 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 125. 000 0. 000
TON 0. 000 0. 00
76. 20000 0. 000 0. 00
0985 420- 00510 Geotextile (Crack Reduction) (H gh Density) 355. 000 165. 000
Sy 190. 000 1, 900. 00
10. 00000 355. 000 3, 550. 00
0990 502- 00460 *Pile Tip 24.000 24.000
EACH 0. 000 0. 00
140. 44000 24.000 3,370.56
0995 502- 02000 *Dynam ¢ Load Testing 1. 000 1. 000
LS 0. 000 0. 00
7,370. 72000 1. 000 7,370.72
1000 502-11489 *Steel Piling (HP 14x89) 1,112. 000 1,112. 000
LF 0. 000 0. 00
104. 03000 1, 112. 000 115, 681. 36
1005 515-00120 *Wat er proof i ng ( Menbrane) 768. 000 768. 000
SY 0. 000 0. 00
18. 73000 768. 000 14, 384. 64
1010 601- 01000 Concrete Cass B 5. 000 5. 000
CY 0. 000 0. 00
321. 88000 5. 000 1, 609. 40
1015 601-03040 *Concrete O ass D (Bridge) 381. 000 381. 000
CY 0. 000 0. 00
556. 58000 381. 000 212, 056. 98
1015 MATERI AL ALLOMNCE Precast Deck Panels 0. 000
CY 0. 000 0. 00
473. 09000 0. 000 0. 00
1020 601- 40400 *Structural Concrete Stain 404. 000 303. 000
SY 0. 000 0. 00
17.17000 303. 000 5,202.51
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PCN: 16439-BI D ESTI MATE RUN 09/ 05/ 2014
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO300 F-12-BW
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 93, 770. 000 93, 770. 000
LB 0. 000 0. 00
1. 14000 93, 770. 000 106, 897. 80
1030 606-10700 *Bridge Rail Type 7 216. 000 216. 000
LF 0. 000 0. 00
197. 66000 216. 000 42, 694. 56
1035 609-40011 *Curb Type 4 (Section M 164. 000 164. 000
LF 0. 000 0. 00
12. 73000 164. 000 2,087.72
1040 610- 00030 *Medi an Cover Material (Concrete) 307. 000 0. 000
SF 307. 000 1,531.93
4.99000 307. 000 1,531.93
1045 613-00200 *2 Inch Electrical Conduit 224.000 192. 000
LF 0. 000 0. 00
11. 44000 192. 000 2,196. 48
1050 613-00300 *3 Inch Electrical Conduit 447. 000 384. 000
LF 0. 000 0. 00
12. 48000 384. 000 4,792. 32
1055 618-00142 *Prestressed Concrete | (BT42) 728. 000 728. 000
LF 0. 000 0. 00
260. 08000 728. 000 189, 338. 24
1055 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
115. 20000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 779,738.47 $ 3,431.93 % 767, 326. 98
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1060 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 750. 68000 1. 000 25, 750. 68
1065 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 900. 82000 1. 000 30, 900. 82
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ESTI MATE RUN 09/ 05/ 2014

PCN: 16439-BI D
PRQJECT: STA 0091- 035 ESTI MATE NO 0012 14:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1070 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 150. 14000 1. 000 5, 150. 14
CAT 0400 CURRENT AMI  $ 61, 801.64 $ 0.00$ 61, 801. 64

PRQJECT TOTAL CURRENT AMI $ 9,018,970.05$% 1,012,508.47$ 6,398, 851. 30



